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ABSTRACT
Constructability is an approach that links the design and construction processes, 
which can lead to significant savings in both cost and time required for completing 
construction projects. Improving constructability of construction projects is the 
responsibility of all project stakeholders, ie owners, designers and contractors. 
However, as the owners have the most authority in enforcing the implementation of 
constructability, the owners’ awareness of the benefit of improved constructability is 
the most important. Project owners must be aware that the decisions that are made 
in the initial stages of planning and design are difficult and costly to change once 
construction begins. This paper present the study performed on the construction 
project owners in Indonesia in regard to their current constructability practices and its 
impact on the project performance. The study, which used survey questionnaires, 
shows that Project owners in Indonesia do have some understanding of the 
importance of constructability. However, the traditional approach to project delivery, 
which is the preferred method by most of them, limits their option for involving 
construction personnel in the pre-construction phases. There were few significant 
differences between public sector owners and private sector owners, and among 
owners who developed different types of project, in their approach to constructability. 
Project owners improved their project performance by clearly stating their project 
objectives, project designers improved project performance by interfacing with 
construction personnel during preparation of design, and contractors improved 
project performance by providing the designers with timely construction input.  
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1 INTRODUCTION
1.1 CONSTRUCTION INDUSTRY IN INDONESIA 
The construction industry in Indonesia is a relatively young industry. However, it has 
grown significantly since the early 1970s. Its contribution to the GDP increased from 
3.86% in 1973 to above 8% in 1997. Although it experienced a contraction of almost 
40% in 1998, due the economic crisis in the country, the construction sector 
contribution has started to grow again since then. It constitutes about 60% of gross 
fixed capital formation and the number of people has increased significantly from 
413,000 in 1978 to about 4.2 million in 1997. Many construction projects are awarded 
on a competitive basis using the traditional approach. In this approach, professional 
designers and constructors are engaged in separate contracts. The contractors are 
usually not involved until the designs have been completed. The separation of design 
from production in the construction process has led to a certain amount of isolation of 
the professionals from technical development in construction industry (Wells 1986). 
This division has also been suggested as being responsible for the lack of 
constructability of the construction projects (Griffith 1984), which was cited as a 
reason for projects exceeding budgets and schedule deadlines. (Construction 
Industry Institute Australia 1992) By separating construction from design function the 
project stakeholders are ignoring opportunities of significant savings in project cost 
and completion time resulting from the careful interaction of planning, design, and 
engineering with construction (Tatum, Vanegas et al. 1986).  
1.2 CONSTRUCTABILITY DEFINED 
The concept of constructability in the US or buildability in the UK emerged in the late 
1970s, which evolved from studies into how improvement can be achieved to 
increase cost efficiency and quality in the construction industry.  It is an approach 
that links the design and construction processes. In this paper the constructability is 
defined as ‘the optimum use of construction knowledge and experience in planning, 
design, procurement, and field operations to achieve the overall project objectives’ 
(Construction Industry Institute 1986). It emphasizes the ability to construct and the 
importance of construction input to all project phases. The Construction Industry 
Institute (CII) in the US has developed Constructability Concepts to stimulate thinking 
about constructability and how to make it work. The CII has also shown benefits of 
implementing constructability, especially in terms of project cost and schedule. In 
implementing improvement in constructability, the study by the Australian 
Construction Industry Institute (Francis, Sidwell et al. 1996) suggests that it is 
important to consider the uniqueness of the construction industry in a specific 
country.
Improving constructability of construction projects is the responsibility of all project 
stakeholders, ie owners, designers and contractors. However, as the owners have 
the most authority in enforcing the implementation of constructability, the owners’ 
awareness of the benefit of improved constructability is the most important. 
Construction projects stakeholders, especially owners, must be aware that the 
decisions which are made in the initial stages of planning and design are difficult and 
costly to change once construction begins. This paper present the study performed 
on the construction project owners in Indonesia in regard to their current 
constructability practices and its impact on the project performance. This study was 
conducted using a questionnaire survey.  
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2 CONSTRUCTABILITY SURVEY 
As suggested by Tatum et al. (1986), the awareness of the project owners were 
measured in terms of their responsibilities for constructability improvement. The
awareness was measured on how construction project owners performed their 
responsibilities relating to the constructability of their project, which include:  
- Setting the project objectives and priorities;  
- Building and leading the project team based on the contractual approach 
selected, and leading the team effectively by fostering a team approach on a 
project;
- Making constructability a project concern by emphasising early cost influence, 
using constructability to meet project objectives, insisting on early construction 
involvement in major decisions, and resolving conflicts based on project 
objectives.
From one hundred questionnaires distributed to project owners, 40 responses were 
received consisting of 28 public sector owners and 12 private sector owners. Of 
these forty respondents eight developed infrastructure projects, eight developed 
industrial projects, twenty developed building projects and the other four developed 
residential projects. Table 1 summarises the different types of project developed by 
the different types of owner. 
Table 1 Different types of project developed by different types of owner 
respondents
Type of Owner Type of Project 
Public sector Private sector 
Total
Heavy engineering 8 - 8 
Industrial 4 4 8 
Buildings 12 8 20 
Residential 4 - 4 
Total 28 12 40 
The data collected from the constructability survey were analysed using statistical 
analysis software, SPSS 9.0 for Windows. Inferential statistics analysis was used to 
measure differences between variables and to measure association between 
variables. The measure of differences was used to analyse the differences in the 
current constructability practices among the project owners in different types of 
company, project and project delivery system. The measure of association was used 
to analyse the influence, if any, of the current constructability practices on the project 
performance. Since the collected data were in nominal or ordinal form, non-
parametric tests were selected. The following tests were used to measure the 
differences between variables: (Bryman and Cramer 1997)
1. Chi-square test for two or more unrelated samples.
2. Mann-Whitney U tests for two unrelated samples to assess the significant 
differences when ordinal variables are used.  
3. Kruskal-Wallis test for three or more unrelated samples to test for significant 
differences when ordinal variables are used. 
Non-parametric correlation analysis was used to measure the association between 
variables. As most of data used in the analysis are ordinal variables, the Spearman 
correlation coefficient was selected.  
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For both the test of differences and the test of associations, the confidence level 
used was 95%, or the probability level (p-value) of 0.05. Differences or correlations 
are significant when the p-value is 0.05 or lower. 
2.1 PROJECT PLANNING 
The questionnaires distributed to construction project owners consist of four parts. 
The first part is about their roles in the project planning in regard to constructability. 
These roles are based on their responsibilities for improvement of constructability as 
suggested by Tatum et al. (1986). Those responsibilities include: defining the project 
objectives; stating the project priorities; the inclusion of commitment to finding the 
most cost effective means to meet project objectives; using project objectives as 
criteria in making major decisions; and considering new design approaches and 
construction methods. 
Most of the respondents claimed that they had clearly stated their project objectives, 
especially the traditional project objectives of cost, time, quality and safety. These are 
logical responses, as defining project objectives is the first step in the overall project 
planning process.  
All owners claimed that they had also clearly stated their project priorities and had 
used the project objectives as criteria in making major decisions. Most of them stated 
that they had included a statement on commitment to finding the most cost-effective 
means to meet the objectives, and in doing so they had included a consideration of 
new design approaches and/or construction methods. 
The Mann-Whitney U test was used to assess how the different types of owner 
approached the overall project planning.  There was no significant difference 
between the public-sector owners and the private-sector owners in their 
role/practices in the project planning related to constructability improvement, except 
for clearly stating project quality objectives. The mean rank1 comparison between the 
two types of project owner indicates that the public sector owners gave a higher 
rating to consideration of project quality objectives than the private sector owners did.  
A Kruskal-Wallis test was conducted to assess the approach to project planning in 
the different types of project. There was no significant difference in approaching the 
overall project planning among the owners in the different types of project except for 
variable defining the project objectives priority and considering new design 
approaches and construction methods. The mean rank comparison between these 
variables and the type of owner suggests that the industrial project owners are more 
likely to clearly state the ‘other’ project objectives, while the infrastructure and 
residential project owners are more likely to consider new design approaches and 
construction methods.  
                                                
1 The mean rank is the sum of ranks divided by the number of cases from the test of significant 
difference using unrelated samples, ie Mann-Whitney U test and Kruskal-Wallis test 
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2.2 SELECTING AN APPROACH TO PROJECT DELIVERY  
In the second part of the questionnaire the project owners were asked about their 
approach to project delivery. This approach is important for owners in terms of 
improvement in constructability, as it will determine the options for early involvement 
of construction personnel. Although it is possible to improve constructability under 
any contractual approach, the unique elements of the project and any special 
opportunities for increasing constructability should be considered in selecting both 
the contractual approach and the type of contract (Tatum, Vanegas et al. 1986).
Twenty-three of the owners used the traditional approach to delivering their projects. 
Seven delivered their projects using the owner-builder approach, and six selected the 
design-construct approach. Other project delivery approaches include the design-
manage, the construction management, and the general contractor as construction 
manager.
Table 2 presents the cross-tabulations between the type of owner and the project 
delivery approach selected by the owner, as well as between the delivery 
approaches and the type of project. This table shows that public-sector owners were 
more likely to deliver their project using the traditional approach, whereas delivery 
methods selected by private-sector owners vary from the traditional approach to the 
design-construct approach.  
Table 2Project delivery approaches selected  















Traditional 71 25 75 38 50 100 
Owner-builder 7 42 0 12 30 0 
Design-construct 11 25 0 50 10 0 
Others 11 8 25 0 10 0 
Total N= 28 N = 12 N = 8 N = 8 N = 20 N = 4 
Table 2 also shows that heavy engineering construction projects tend to be delivered 
using the traditional approach. This is not surprising, as this type of construction is 
usually owned or developed by government institutions. Residential construction 
projects are also most likely to be delivered using the traditional approach. One of the 
main reasons could be that the construction of this type of project would be 
determined by market conditions. The owners who develop industrial projects prefer 
the design-construct approach. The types of project delivery approach in building 
construction projects vary from the traditional approach to the construction 
management approach. However, the traditional approach is still the preferred 
delivery method. 
Table 3 shows the cross-tabulation between the types of owner and the phases of 
the project when they start to integrate construction inputs, as well as the method of 
incorporating the inputs. This table also shows when and how construction inputs are 
integrated in the different types of project.  
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Table 3  Method of incorporating construction inputs  























Conceptual 21 67 35 12 50 45 0 
Design 47 33 42 12 38 45 100 
Procurement 7 0 5 13 0 5 0 
Construction 25 0 18 63 12 5 0 
Total N = 
28
N = 12 N = 
40
N = 8 N = 8 N = 20 N = 4 
chi-square  9.12  21.9 





In-house 36 17 30 25 50 10 100 
Consultant 50 75 58 38 50 80 0 
CM 7 8 7 12 0 10 0 
Contractor 7 0 5 25 0 0 0 
Total N = 
28
N = 12 N = 
40
N = 8 N = 8 N = 20 N = 4 
chi-square  2.80  24.36 
p-value  0.42  0.00 
Thirty-five percent of the 40 owners stated that they had integrated construction 
inputs as early as the conceptual planning stage. Forty-two percent started to 
incorporate construction inputs in the design stage and five percent in the 
procurement stage. The other eighteen percent delayed construction input until 
construction itself began.  
The most common method used by the owners to integrate the construction inputs 
was by involving construction personnel through their design consultant (58%). 
Another common method was by using their own construction personnel (30%). Only 
5% of the owners engaged contractors’ personnel to provide construction inputs, and 
the other 7% of the respondents used the services of construction management 
firms.
There is a significant difference in the phase where the respondents start to 
incorporate construction input. The private-sector owners are more likely to 
incorporate the construction input as early as the conceptual planning phase, 
whereas the public-sector owners tend to delay this input to the design phase.  
In heavy engineering construction projects, it is more likely that construction 
personnel are involved only in the construction phase. This is a logical consequence 
of most heavy engineering constructions being owned/developed by public sector 
owners, who are more likely to deliver their projects using the traditional approach. In 
industrial construction projects, the owners tend to incorporate the construction input 
as early as the conceptual planning phase. The complexity of the projects may 
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contribute to the early construction involvement, which is usually facilitated by the 
design-construct type approach. In building projects, the construction input is also 
incorporated early in the project life cycle. However, most of the inputs are provided 
by the construction personnel of the design consultant, as the traditional approach is 
still the preferred method of project delivery. In the residential construction projects 
the construction inputs are most likely to be incorporated in the design phase, and 
they are mostly provided by the owners’ construction personnel. 
In responding to questions about their approaches in selecting the project delivery 
method, most owners stated that they had assigned key individuals who had 
appropriate experience to the project team. They had also considered that being 
receptive to construction input was one of the important criteria in selecting a project 
designer and had established a pre-construction plan in developing their project. 
However, many of the owners did not feel strongly about provision of early 
involvement of construction personnel in selecting their contractual approach. This is 
one probable reason that many of them still preferred to use the traditional approach 
where in-house personnel or design consultant personnel provided early construction 
inputs.
The Mann-Whitney U test was used to assess how the different types of owner 
approached the selection of project delivery methods. There was no significant 
difference between the public-sector owners and the private-sector owners in 
approaching the project delivery method, except for considering the provision of early 
construction involvement. The mean rank comparison shows that it is the private-
sector owners who are more likely to give a higher consideration to the provision of 
early involvement of construction personnel when selecting the project delivery 
method. The Kruskal-Wallis test, which is used to assess the differences in project 
delivery selection approaches among the owners in the different types of project, 
shows that there is no significant difference among the owners in the different types 
of project in approaching the project delivery selection.  
2.3 CONSTRUCTABILITY AS PROJECT CONCERN 
The third part of questionnaire given to the project owners relates to their activities in 
making constructability a project concern. These activities include: emphasising the 
importance of ‘early cost influence’ to the project team, including the designer and 
the contractor; using constructability to meet project objectives; insisting on 
involvement of construction personnel in major decision making; resolving conflict 
based on project objectives; and maintaining lessons-learned files from completed 
projects.
Most of the owners made or at least tried to make constructability a project concern. 
Most of them used the project objectives to solve project conflicts and insisted on 
construction involvement in making major decisions. They also stated that they 
maintained lessons-learned files of completed projects. Most of the owners 
emphasised the importance of early construction input and tried to use 
constructability to meet project objectives. 
The Mann-Whitney U test was used to assess differences in implementing these 
activities between the two types of owner. There are significant differences between 
the two types of project owner in making constructability a project concern. The 
private sector owners put more emphasis on early cost influence and inclusion of 
construction involvement in major decision than the public sector owners. However, 
the public-sector owners are more likely to maintain the lessons-learned file from 
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their projects. A probable reason is that public-sector owners are more likely to build 
or develop more projects as part of the provision of public infrastructure.  
The Kruskal-Wallis test results on the differences in making constructability a project 
concern among the owners in the different types of project show that there is no 
significant difference between different types of project. 
2.4 PROJECT PERFORMANCES 
In the last part of the questionnaire the owners were asked about their project 
performances relating to project schedule, project cost, project quality and project 
safety. For project time and cost performances, the respondents were asked to 
describe their project performances as behind schedule/exceeding budget, within 
schedule/budget, or ahead of schedule/less than budget.  
Forty-one percent of the owners stated that their projects had been completed behind 
schedule. Fifty-one percent had completed their projects within schedule, and eight 
percent completed their projects ahead of schedule. Fifty percent of the owners 
stated that their projects had exceeded the budget. Forty-five percent of the owners 
completed their projects within the budget, and the other five percent completed their 
projects for less than the budget amount. 
Most of the owners (>75%) claimed that their project quality and project safety were 
above average. Although there is a possibility of response bias, these questions were 
still asked to assess the influence of the current constructability practices among the 
project owners, if any, on the project performances related to project quality and 
safety.
The Mann-Whitney U test was used to assess the differences on project 
performances between the two types of owner. The Kruskal-Wallis test was used to 
assess whether there were any differences in the project performances in the 
different types of project and the differences in the performances due to the time of 
construction input as well as the method of construction input. 
There are no significant differences in project performances between the two types of 
owner. However, there is a significant difference in project time performance for 
different types of project: the performance of the infrastructure and building project 
owners is a better than that of the industrial or residential project owners. It is 
surprising that the project time performance of industrial project owners was lower 
than those of heavy engineering and building project owners. The reason for this is 
not clear. As for the residential project owners, one probable reason for this situation 
was the access to project sites. It is common that land acquisition process for 
residential project was still on going when the construction phase started. There is no 
significant difference in the overall project performance due to different phases of 
incorporating construction inputs or from the different methods of providing 
construction inputs.  
Table 4 summarises the results of the non-parametric correlation analyses between 
the project performances and the different variables that represent current 
practices/activities of project owners in regard to constructability. These analyses 
were performed to identify the influence, if any, of current constructability practices of 
the project owners on project performances. 
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Table 4 Non-parametric correlation coefficients for project performances 
F18 F19 F20 F21 
Coef. p-value Coef. p-value Coef. p-value Coef. p-value 
C1a 0.06 0.74 -0.10 0.54 0.23 0.15 0.17 0.30 
C1b -0.04 0.80 0.07 0.68 0.27 0.09 0.34* 0.04 
C1c 0.37* 0.02 0.11 0.50 0.30 0.06 0.35* 0.03 
C1d -0.12 0.48 0.13 0.42 0.38* 0.02 0.61* 0.00 
C1e -0.04 0.80 -0.06 0.72 -0.01 0.98 0.04 0.82 
C2 0.25 0.13 -0.01 0.95 0.28 0.09 0.33* 0.45 
C3 0.41* 0.01 0.04 0.79 0.23 0.17 0.32 0.05 
C4 0.16 0.32 0.10 0.54 0.04 0.79 0.23 0.16 
C5 -0.15 0.36 0.06 0.73 0.04 0.79 0.13 0.44 
D7 0.01 0.95 0.18 0.28 -0.08 0.64 -0.06 0.73 
D10 0.28 0.08 0.23 0.16 -0.32* 0.04 -0.15 0.39 
D11 0.08 0.65 0.24 0.14 -0.02 0.92 0.01 0.95 
D12 0.07 0.66 0.08 0.64 -0.18 0.28 -0.15 0.35 
E13 0.02 0.91 0.04 0.79 -0.29 0.07 -0.15 0.36 
E14 -0.08 0.62 0.04 0.83 -0.33* 0.04 -0.06 0.71 
E15 0.08 0.65 0.18 0.28 -0.02 0.92 0.26 0.12 
E16 0.01 0.96 -0.02 0.91 0.13 0.43 0.38* 0.02 
E17 0.31 0.06 0.02 0.88 0.20 0.24 0.24 0.15 
* correlation is significant for p-values less than or equal to 0.05 
This table shows that there are some correlations between current constructability 
practices and project performances. When project quality objectives (C1c) are clearly 
stated, this may lead to improved project performance related to project cost (F18) 
and project safety (F21), and to a lesser extent on project quality (F20). Project cost 
performance (F18) is also improved when the objective statement includes a 
commitment to finding the most cost effective means to achieve project objectives 
(C3). Project safety (F21) is the project performance that is most influenced by 
current constructability practices. Project safety is improved when project objectives 
and their priorities are clearly stated (C1b-d, C2), and project conflicts are resolved 
based on project objectives (E16). Project quality performance (F20) is improved 
when the project objectives regarding safety (C1d), and to a lesser extent the project 
quality objectives (C1c), are clearly stated. The analysis also shows that project 
quality performance decreases when constructability is used to meet project 
objectives (E14) and being receptive to construction input is used as one of the main 
criteria in selecting a project designer (D10). The reason for this is unclear.  
3 CONCLUSIONS 
Project owners in Indonesia do have some understanding of the importance of 
constructability. However, the traditional approach to project delivery, which is the 
preferred method by most of them, limits their option for involving construction 
personnel in the pre-construction phases. The most common methods of integrating 
construction input were through construction personnel of the project owners or the 
project designers. There were few significant differences between public sector 
owners and private sector owners, and among owners who developed different types 
of project, in their approach to constructability. 
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Project owners improved their project performance by clearly stating their project 
objectives, project designers improved project performance by interfacing with 
construction personnel during preparation of design, and contractors improved 
project performance by providing the designers with timely construction input. Early 
contractor involvement reduced constructability problems, which led to an improved 
project performance. 
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